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ESTIMATE RUN 06/04/2021

ESTIMATE SUMMARY 07:27:13

CONTID: C22950         ESTIMATE NO: 0004 PROG 2005

PCN: 22950-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 40 at Ivy St, US 287 at 42 Av, SH 88 at TennesseAv PERCENT TIME:

PROJECT NO: FSAC010-124                   

Region 1 Signals & Intersection Improvements - Pkg. 1

NAME OF ROAD:  

PROJECT COUNTIES: DENVER

CONTRACTOR:

Lumin8 Transportation Technologies, LLC PAY PERIOD ENDING

5920 LAMAR STREET DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

ARVADA CO 80003     (303)422-7985 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 941,997.91 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 804,665.40 NON-PARTICIPATING 259,030.75

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -1,118.38

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

68.75

WORK DAYS

WORK DAYS

73.96%

245,301.46

259,030.75

259,030.75

257,912.37

$

$

$

$

0.00

696,696.45

696,696.45

0.00

696,696.45

-12,069.98

0.00

684,626.47

0.00

AMOUNT DUE 684,626.47 257,912.37

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 257,912.37

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

55.0 TIME ALLOW: 80

ORIG TIME ALLOW: 80

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

12/14/2020

12/14/2020

05/25/2021

08/06/2020

08/12/2020

08/27/2020

12/14/2020
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PCN: 22950-BID    ESTIMATE RUN 06/04/2021

PROJECT: FSAC010-124                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:27:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Tree Trimming 2.000

4.000

202-00008  
 

1,350.006.000

900.00

8.000

HOUR

225.00000

0010 Removal of Tree 1.000

0.000

202-00010  
 

1,000.001.000

0.00

1.000

EACH

1,000.00000

0015 *Removal of Sidewalk 20.500

118.500

202-00200  
 

5,282.00139.000

4,503.00

139.000

SY  

38.00000

0020 *Removal of Curb and Gutter 0.000

156.000

202-00203  
 

2,340.00156.000

2,340.00

156.000

LF  

15.00000

0025 *Removal of Concrete Curb Ramp 0.000

98.000

202-00206  
 

4,165.0098.000

4,165.00

98.000

SY  

42.50000

0030 *Removal of Concrete Pavement 0.000

45.000

202-00210  
 

2,025.0045.000

2,025.00

45.000

SY  

45.00000

0035 *Removal of Asphalt Mat 0.000

93.000

202-00220  
 

5,022.0093.000

5,022.00

93.000

SY  

54.00000

0040 *Removal of Pavement Marking 0.000

854.000

202-00250  
 

5,124.00854.000

5,124.00

854.000

SF  

6.00000

0045 Removal of Ground Sign 0.000

2.000

202-00810  
 

230.002.000

230.00

2.000

EACH

115.00000

0050 Removal of Traffic Signal Equipment 0.000

1.000

202-00828  
 

7,500.001.000

7,500.00

1.000

L S 

7,500.00000

0055 Clean Valve Box 0.000

2.000

202-04005  
 

650.002.000

650.00

2.000

EACH

325.00000
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PCN: 22950-BID    ESTIMATE RUN 06/04/2021

PROJECT: FSAC010-124                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:27:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Unclassified Excavation (Complete In Place) 0.000

85.000

203-00010  
 

8,245.0085.000

8,245.00

85.000

CY  

97.00000

0065 Unsuitable Material 0.000

15.000

203-00050  
 

3,750.0015.000

3,750.00

15.000

CY  

250.00000

0070 *Potholing 62.000

0.000

203-01597  
 

13,950.0062.000

0.00

90.000

HOUR

225.00000

0075 *Erosion Log Type 1 (12 Inch) 0.000

0.000

208-00002  
 

0.000.000

0.00

80.000

LF  

7.00000

0080 *Silt Fence 59.000

0.000

208-00020  
 

209.4559.000

0.00

150.000

LF  

3.55000

0085 *Aggregate Bag 19.000

0.000

208-00035  
 

266.0019.000

0.00

175.000

LF  

14.00000

0090 *Pre-fabricated Concrete Washout Structure (Type 1) 0.000

0.000

208-00046  
 

0.000.000

0.00

3.000

EACH

710.00000

0095 *Storm Drain Inlet Protection (Type II) 1.000

0.000

208-00054  
 

444.001.000

0.00

5.000

EACH

444.00000

0100 *Sweeping (Sediment Removal) 0.000

24.000

208-00106  
 

6,600.0024.000

6,600.00

24.000

HOUR

275.00000

0105 Reset Radio Communication  Antenna 0.000

1.000

210-00479  
 

750.001.000

750.00

1.000

EACH

750.00000

0110 Reset Sign Panel 0.000

3.000

210-00815  
 

345.003.000

345.00

3.000

EACH

115.00000
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PCN: 22950-BID    ESTIMATE RUN 06/04/2021

PROJECT: FSAC010-124                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:27:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Adjust Valve Box 0.000

2.000

210-04050  
 

1,500.002.000

1,500.00

2.000

EACH

750.00000

0120 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.100

ACRE

17,772.00000

0125 *Sod 0.000

0.000

212-00050  
 

0.000.000

0.00

200.000

SF  

7.00000

0130 Tree Retention and Protection 0.750

0.250

212-00100  
 

7,500.001.000

1,875.00

1.000

L S 

7,500.00000

0135 Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

0.000.000

0.00

0.100

ACRE

17,772.00000

0140 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

20.000

LB  

24.00000

0145 *Aggregate Base Course (Class 6) 0.000

41.000

304-06000  
 

4,305.0041.000

4,305.00

41.000

TON 

105.00000

0150 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

45.000

403-00721  
 

11,250.0045.000

11,250.00

45.000

SY  

250.00000

0155 *Concrete Pavement (8 Inch) 0.000

17.000

412-00800  
 

3,400.0017.000

3,400.00

17.000

SY  

200.00000

0160 *Drilled Shaft (18 Inch) 6.000

0.000

503-00018  
 

1,260.006.000

0.00

6.000

LF  

210.00000

0165 *Drilled Shaft (36 Inch) Vacuumed Caisson 96.000

0.000

503-00036  
 

36,000.0096.000

0.00

96.000

LF  

375.00000
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PCN: 22950-BID    ESTIMATE RUN 06/04/2021

PROJECT: FSAC010-124                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:27:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Concrete Sidewalk 0.000

124.000

608-00000  
 

16,740.00124.000

16,740.00

124.000

SY  

135.00000

0175 *Concrete Curb Ramp 0.000

181.000

608-00010  
 

42,354.00181.000

42,354.00

181.000

SY  

234.00000

0180 *Curb and Gutter Type 2 (Section II-B) 0.000

137.000

609-21020  
 

6,302.00137.000

6,302.00

137.000

LF  

46.00000

0185 *Median Cover Material (Concrete) 0.000

150.000

610-00030  
 

2,700.00150.000

2,700.00

150.000

SF  

18.00000

0190 *2 Inch Electrical Conduit (Bored) 262.000

0.000

613-00206  
 

3,537.00262.000

0.00

345.000

LF  

13.50000

0195 *3 Inch Electrical Conduit (Bored) 863.000

0.000

613-00306  
 

11,650.50863.000

0.00

863.000

LF  

13.50000

0200 2 Inch Electrical Conduit (Plastic) 126.000

17.000

613-01200  
 

2,145.00143.000

255.00

143.000

LF  

15.00000

0205 3 Inch Electrical Conduit (Plastic) 396.000

36.000

613-01300  
 

6,480.00432.000

540.00

432.000

LF  

15.00000

0210 Type Three Pull Box Denver Type B Pull Box (Traffic) 9.000

4.000

613-07003  
 

12,480.0013.000

3,840.00

13.000

EACH

960.00000

0215 Wiring 0.500

0.500

613-10000  
 

15,520.001.000

7,760.00

1.000

L S 

15,520.00000

0220 Luminaire (LED) (Special) 2.000

0.000

613-13000  
 

1,240.002.000

0.00

2.000

EACH

620.00000
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PCN: 22950-BID    ESTIMATE RUN 06/04/2021

PROJECT: FSAC010-124                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:27:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Service Meter Cabinet 3.000

0.000

613-80130  
 

9,855.003.000

0.00

3.000

EACH

3,285.00000

0230 Sign Panel (Class I) 0.000

36.000

614-00011  
 

936.0036.000

936.00

36.000

SF  

26.00000

0235 Sign Panel (Class II) 0.000

134.000

614-00012  
 

4,690.00134.000

4,690.00

134.000

SF  

35.00000

0240 Sign Panel (Class II) (Install Only) 0.000

3.000

614-00029  
 

378.003.000

378.00

3.000

EACH

126.00000

0245 Steel Sign Support (2-Inch Round)(Post and Socket) 0.000

3.000

614-01503  
 

516.003.000

516.00

3.000

EACH

172.00000

0250 Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase) 

0.000

10.000

614-01573  
 

3,400.0010.000

3,400.00

10.000

EACH

340.00000

0255 Pedestrian Signal Face (16) (Countdown) 10.000

0.000

614-70150  
 

4,400.0010.000

0.00

10.000

EACH

440.00000

0260 Traffic Signal Face (12-12-12) 21.000

0.000

614-70336  
 

14,385.0021.000

0.00

21.000

EACH

685.00000

0265 Traffic Signal Face (12-12-12-12) 2.000

0.000

614-70448  
 

1,808.002.000

0.00

2.000

EACH

904.00000

0270 Traffic Signal Controller Cabinet 3.000

0.000

614-72855  
 

89,730.003.000

0.00

3.000

EACH

29,910.00000

0275 Pedestrian Push Button 0.000

8.000

614-72860  
 

6,296.008.000

6,296.00

8.000

EACH

787.00000
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PCN: 22950-BID    ESTIMATE RUN 06/04/2021

PROJECT: FSAC010-124                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:27:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 Vehicle Detection System (Single Camera) 0.000

3.000

614-72895  
 

26,907.003.000

26,907.00

3.000

EACH

8,969.00000

0285 Flashing Beacon 0.000

1.000

614-80000  
 

1,388.001.000

1,388.00

1.000

EACH

1,388.00000

0290 Traffic Signal-Light Pole Steel (1-25 Foot Mast Arm) 1.000

0.000

614-81125  
 

8,838.001.000

0.00

1.000

EACH

8,838.00000

0295 Traffic Signal-Light Pole Steel (1-30 Foot Mast Arm) 2.000

0.000

614-81130  
 

20,880.002.000

0.00

2.000

EACH

10,440.00000

0300 Traffic Signal-Light Pole Steel (1-35 Foot Mast Arm) 1.000

0.000

614-81135  
 

10,058.001.000

0.00

1.000

EACH

10,058.00000

0305 Traffic Signal-Light Pole Steel (1-40 Foot Mast Arm) 2.000

0.000

614-81140  
 

20,816.002.000

0.00

2.000

EACH

10,408.00000

0310 Traffic Signal-Light Pole Steel (1-45 Foot Mast Arm) 1.000

0.000

614-81145  
 

12,375.001.000

0.00

1.000

EACH

12,375.00000

0315 Traffic Signal Pedestal Pole Aluminum 0.000

1.000

614-84100  
 

945.001.000

945.00

1.000

EACH

945.00000

0320 Closed Circuit Television 0.000

3.000

614-87320  
 

13,818.003.000

13,818.00

3.000

EACH

4,606.00000

0325 Ethernet Switch 3.000

0.000

614-87690  
 

14,355.003.000

0.00

3.000

EACH

4,785.00000

0330 *Construction Surveying 0.750

0.250

625-00000  
 

10,995.001.000

2,748.75

1.000

L S 

10,995.00000
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PCN: 22950-BID    ESTIMATE RUN 06/04/2021

PROJECT: FSAC010-124                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:27:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *Mobilization 0.925

0.000

626-00000  
 

72,612.500.925

0.00

1.000

L S 

78,500.00000

0340 Public Information Management (Tier IV) 67.000

30.000

626-01114  
 

7,760.0097.000

2,400.00

140.000

DAY 

80.00000

0345 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

1,128.000

627-30410  
 

13,536.001,128.000

13,536.00

1,128.000

SF  

12.00000

0350 *Flagging 64.000

44.000

630-00000  
 

3,672.00108.000

1,496.00

108.000

HOUR

34.00000

0355 *Uniformed Traffic Control 35.000

11.000

630-00003  
 

5,704.0046.000

1,364.00

80.000

HOUR

124.00000

0360 *Traffic Control Inspection 0.000

2.000

630-00007  
 

236.002.000

236.00

40.000

DAY 

118.00000

0365 *Traffic Control Management 35.000

21.000

630-00012  
 

51,408.0056.000

19,278.00

120.000

DAY 

918.00000

0370 *Barricade (Type 3 M-A) (Temporary) 0.000

0.000

630-80335  
 

0.000.000

0.00

6.000

EACH

17.00000

0375 *Construction Traffic Sign (Panel Size A) 7.500

6.000

630-80341  
 

405.0013.500

180.00

32.000

EACH

30.00000

0380 *Construction Traffic Sign (Panel Size B) 8.000

6.400

630-80342  
 

936.0014.400

416.00

32.000

EACH

65.00000

0385 *Vertical Panel 0.000

0.000

630-80350  
 

0.000.000

0.00

30.000

EACH

12.00000
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PCN: 22950-BID    ESTIMATE RUN 06/04/2021

PROJECT: FSAC010-124                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:27:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *Portable Message Sign Panel 1.000

0.800

630-80355  
 

4,266.001.800

1,896.00

2.000

EACH

2,370.00000

0395 *Advance Warning Flashing or Sequencing Arrow Panel (A
Type) 

1.000

0.800

630-80356  
 

2,133.001.800

948.00

2.000

EACH

1,185.00000

0400 *Drum Channelizing Device 0.000

0.000

630-80360  
 

0.000.000

0.00

50.000

EACH

12.00000

0405 *Traffic Cone 30.000

24.000

630-80380  
 

648.0054.000

288.00

410.000

EACH

12.00000

0410 Mobile Attenuator 0.000

0.000

630-85041  
 

0.000.000

0.00

80.000

DAY 

150.00000

0415 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

77,000.000

F A 

1.00000

0420 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.010

F A 

1.00000

0425 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

0.000.000

0.00

30,000.000

F A 

1.00000

0430 Project First Program 0.000

0.000

700-70111  
 

0.000.000

0.00

2,000.000

F A 

1.00000

0435 F/A Landscaping 0.000

0.000

700-70310  
 

0.000.000

0.00

4,000.000

F A 

1.00000

0440 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

4,000.000

F A 

1.00000
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PCN: 22950-BID    ESTIMATE RUN 06/04/2021

PROJECT: FSAC010-124                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:27:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 F/A Environmental Health & Safety Management 0.000

0.000

700-70589  
 

0.000.000

0.00

10,000.000

F A 

1.00000

CAT 696,696.45259,030.75940,497.91CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0450 Sanitary Facility 0.000

0.000

620-00020  
 

0.000.000

0.00

3.000

EACH

500.00000

CAT 0.000.001,500.00CURRENT AMT0400 $ $ $

$ 696,696.45259,030.75$941,997.91$CURRENT AMTPROJECT TOTAL


